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ABOVE: LOOKING WEST AT DEMOLITION PROGRESS ON EASTBOUND EDGE. (JAN. 21, 2015)   

Recent Progress: 

 Crews installed supports for the 
existing gas line along the 
eastbound side of the bridge 
(pictured at right). 

 Crews have removed the edge of 
the old bridge deck and three of 
the beams on the eastbound edge 
and have begun chipping concrete 
from the tops of the old supports. 

 Construction has begun for the 
foundations for the new bridge 
abutments (bridge end supports) 
on the eastbound side. 

 

Upcoming Work: 

 Crews will continue Stage 2A work 
on the abutments and piers 
(bridge supports). 

 Crews will complete the concrete 
barrier along the approaches to 
the bridge. 

 Crews will place large riprap 
(rock) at the base of the piers to 
protect them from scour. 

 Crews will install protective 
shields below the bridge in 
preparation for stages 3 and 4. 

 

 

 

 

 

 

 

 

A gas line is supported during construction. (Jan. 21) 

 PROJECT AT A GLANCE 

LOCATION: MD 140 AT BALTIMORE/CARROLL 
COUNTY LINE (LIBERTY RESERVOIR BRIDGE) 

COST: $7 MILLION 

SHA PROJECT ENGINEER: MARK ALLEN 

CONTRACTOR: ANCHOR CONSTRUCTION CORP. 

ANTICIPATED  COMPLETION: SPRING 2016 
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Stage: 2A 
(EASTBOUND SIDE OF BRIDGE) 

FOR MORE INFORMATION 

Visit the project website at 
tinyurl.com/md140bridge  

To submit comments or 
questions, see the 
feedback section on the 
website or call the field 
office at 410-526-3500. 

 

Work Zone Shifts to Eastbound Side 
Stage 1 bridge reconstruction (at the westbound side) is complete and 
crews have moved into Stage 2A, which includes work at the edge of the 
eastbound side of the bridge, maintaining four lanes through late March. 

 

CHANGING TRAFFIC PATTERNS 
COMING THIS SPRING 

Beginning on or after March 28, 2015, and continuing through 
fall 2015, the bridge will be reduced from four to three lanes, one 
of which will be a reversible lane carrying traffic towards 
Baltimore during the morning rush hour and towards 
Westminster during the evening rush hour and weekends. 

 

http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=BA607513
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=BA607513

